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EGEG ROCKY FLATS e* 
INTEROFFICE CORRESPONDENCE 

DATE: January 27, 1994 

TO: Tom Beckman, So la r  Ponds Remediation Program, Bldg. 080, X8725 

FROM: ‘&M. D. Gibson, Environmental Svcs. Procurement, Bldg. 080, X8546 

SUBJECT : HALLIBURTON’S JANUARY 6, 1994 SPENDING PLAN FOR SUBCONTRACT NO. 
PC 8401758 - MDG-031-94 

The purpose o f  t h i s  l e t te r  i s  to  inform you that as  o f  January 21, 1994 
Hall  iburton NUS Corporation indicated a l l  funds which they were provided v i a  
Change Order Number 26 ($174,400.00), Change Order Number 29 (5314,000.00) and 
Change Order Number 30 ($576,238.00) had been exhausted. As a r e su l t  they 
were concerned they would be at a Stop Work s ituat ion, unless additional 
funding was p,rovided i n  accordance with the i r  January 6, 1994 Spending Plan 
f o r  FY94 services. 

Because our o f f i ce  had not received your input t o  Hal 1 i burton NUS 
Corporation’s January 6, 1994 Spending Plan, we had no idea from a technical 
point o f  view what you f e l t  should be allowed. 

The total  Change Order numbers referenced above equate t o  a total  o f  
$1,064,638.00. The Purchase Requisit ion used was P216644 which was funded i n  
the amount o f  $1,210,000.00. This meant only $145,362.00 o f  Purchase 
Requis it ion No. P216644 was l e f t  available t o  use towards Hal l iburton NUS 
Corporation’s January 6, 1994 Spending Plan which was submitted i n  the amount 
o f  $224,160.00. 

I n  order t o  try and prevent a Stop Work s i tuat ion  our office (C. A .  Lopez, Tom 
Vetack and myself) t r i ed  t o  get i n  contact with you. 
Therefore, we conferred with Mr. Steve Keith o f  your o f f i ce .  

I t  was decided that because we had not yet received your input, and because 
only $145,362.00 o f  Purchase Requisit ion No. P216644 was l e f t  available, that 
we would only provide Hall iburton NUS Corporation with an additional 
$100,000.00 worth o f  funds towards the i r  January 1994 Spending Plan (v ia  
Change Order No. 31) t o  avoid a Stop Work s ituat ion. We were t o l d  that on 
January 24, 1994 your o f f i ce  would complete a review o f  Hall iburton’s January 
6, 1994 Spending Plan and provide us with your input, along with another 
Purchase Requis it ion to  support your January 12, 1994 Technical evaluation o f  
Hal l iburton NUS Corporation’s October 28, 1993 proposal. To date no response 
has been received. 

You were not available. 
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It is vitally important that a response by provided immediately to avoid a 
possible Stop Work situation. Taking into consideration the aforementioned 
change Order numbers, we have provided Hal 1 i burton NUS Corporation with 
$1,164,638.00 worth of funding and already exceeded 50% of Hall i burton’s 
October 28, 1993 proposal. We realize Hall i burton’s proposal was front end 
loaded, as the majority of the costs involved were to demobilize the 
unnecessary equipment and close the Broomfield office no later than January 
31, 1994. However, until additional funding is provided to support your 
January 12, 1994 Technical Evaluation, we are unable to amend the September 
27, 1993 Pre-Procurement Plan which currently reflects DOE has only authorized 
us to spend $1,210,000.00. 

Request your response no later than January 28, 1994. 
8546 if you have any questions. 

Call me at extension 

cc: 
Steve Keith 
C. A. Lopez 
Tom Vetack 

HAND CARRIED 


